
 

RAMPART’S CLIENT 
New Facility Requirement 

 

Client’s Chosen 
ARCHITECT

Client’s Chosen 
CIVIL ENGINEER 

Client’s Chosen 
GENERAL 

CONTRACTOR 

RAMPART ASSOCIATES 
Project Management Oversight of Entire Development and Construction Process 

 

CITY APPROVAL PROCESSESES
City Council Representation 

Government Incentives Negotiation

MEP 
ENGINEERS

SUB CONTRACTORS 
All Trades 

CLIENT’S  
REAL ESTATE 

BROKER 

ZONING 
Platting

DEVELOPMENT
STANDARDS

STRUCTURAL 
ENGINEER 

SITE EVALUATION 
ZONING, TOPO, UTILITIES 
SITE SHAPE TOLERANCES

ARCHITECT INTERVIEWS  
RAMPART ASSISTS CLIENT 

SELECTION  
CIVIL ENGINEERING SELECTION 

RAMPART ASSISTS CLIENT  
SELECTION  

RAMPART/CLIENT CONSTRUCTION BID PREPARATION 
SELECTION OF GENERAL CONTRACTOR 

Bid Evaluation and Rampart Assists Client with Selection of Winning Bidder 
 

CITY RFP PROCESS  
For Site Locating If Necessary

CLIENT OCCUPANCY 
Rampart is “On Call” 

12 Months after Move-In  
During Contractors Warranty Period 

GOVERNMENT INCENTIVES
Land, Tax Abate, Freeport, Cash

TESTING LABS 
PHASE I & II, GEOTECH STUDIES 

RAMPART/CLIENT TEAM 
DEVELOPMENT FLOW CHART 

CLIENT’S LENDER 


